
STATE OF CALIFRONIA - DEPARTMENT OF TRANSPORTATION 
CONTRACT CHANGE ORDER MEMORANDUM DATE  
DC-CEM-4903  (OLD HC-39 REV. 6/93)  CT# 7541-3544-0 
 

  
TO         FILE 
  E.A  
FROM      
   
CCO NO. SUPPLEMENT NO. CATEGORY CODE: CONTINGENCY BALANCE  (Including this change): 
          2  A  9 

 
   

$      XXXX.XX INCR   DECR X  HEADQUARTERS APPROVAL REQUIRED? YES X NO  

SUPPLEMENTAL FUNDS PROVIDED IS THIS REQUEST IN ACCORDANCE 
$     0.00 WITH ENVIRONMENTAL DOCUMENTS? YES X NO  
 
THIS CHANGE ORDER PROVIDES FOR: amending the Standard Specifications Section 86-2.04 “Standards, Steel Pedestals and Post” to allow 
Valmont’s “fit for purpose” load test in lieu of California Test 664,  for a credit of $xxxx.xx. 
  
After the intended traffic signal and lighting poles failed California Test Method (CTM) 664, Valmont Industries Inc. proposed a “fit for 
purpose” load test for testing the longitudinal seam welds. The test procedures were reviewed with some changes made and ultimately 
approved by Mr. Stan Johnson, Caltrans Office of Design and Technical Services. The test was preformed and witnessed by Mr. Matt 
Huber, Office of Structural Materials -- METS, on 03/21/02.  After reviewing the test results, METS recommended that we accept the poles 
as being suitable for their intended use as proposed by Valmont Industries Inc.  
 
If this substitution were disallowed, a delay of at least 40 weeks is anticipated due to the fact the material is in very high demand.  The 
Division of Construction has advised all Districts to accept the “fit for purpose” load testing in lieu of CTM 664 as a contractor requested 
change order, crediting 5% of the invoiced material costs, as proposed by Valmont Industries Inc.  It is in the State’s best interest to do so, 
since the intended poles have been deemed acceptable for use by METS, based upon the fit for purpose load testing results.  
 
This change order has been discussed and concurred with by: Jeffrey Johnson, METS; Stan Johnson, DES, Office of Design and Technical 
Services; Phil Stolarski, Chief, Office of Materials and Engineering Testing Services,  and Bob Pieplow, Chief, Division of Construction. 
 
The State will receive a lump sum credit of $xxxx.xx, accounting for the contractor’s proposed 5% of the invoice cost of the traffic signal and 
lighting poles from the contractor’s supplier.  Invoices and calculations are on file with the project records.   
 
It is agreed by both parties that contract time will not be adjusted as a result of this change.       
  
CONCURRED BY: ESTIMATE OF COST 
OVERSIGHT CONSTRUCTION ENGINEER:   THIS REQUEST  TOTAL TO DATE 
  ITEMS $   $  
BRIDGE ENGINEER:  FORCE ACCOUNT            
  AGREED PRICE               
Traffic Operations-Traffic Manager Branch DATE: ADJUSTMENT             
  TOTAL  $  0.00  $  0.00 

 DATE: FEDERAL PARTICIPATION 
  PARTICIPATING PARTICIPATING IN PART XX NONE 
OTHER (Specify) DATE: NON-PARTICIPATING (Maintenance) NON-PARTICIPATING 

 
   
MATERIALS ENGINEER DATE FEDERAL SEGREGATION (If more than one funding source or P.I.P type) 
   CCO FUNDED PER CONTRACT CCO FUNDED AS FOLLOWS 
DIST. PRIOR APPROVAL BY: DATE:                    NO FEDERAL FUNDING  PERCENT 
  
HQ  (Issue And Approve)  (To Proceed)    BY DATE     
      
 OVERSIGHT RESIDENT ENGINEER SIGNATURE      
 
 

  

 


